
SDMSDodD 2211897 

START WEEKLY REPORT to EPA OSC 
MEC REMOVAL ACTION 

19/24-9/28/2007 

GES Contract No: EP-S3-07-02 TO: 02-03-002 

LOCATION: Elkton Farm Firehole Site 

Ordnance Items Destroyed 

QTY ITEM QTY ITEM QTY ITEM 

N/A N/A N/A 

Total Explosives consumed during Demo Operations: 

Boosters Non El Caps Det Cord 

Elec Caps Perforators Time Fuze 

The Following Grid Operations were Conducted: 

Team# Grid # & date % Comp MEC Digs MD lbs lbs Scrap 
lbs hot 
rock 

Need EMM 
Yes/No 

1 F5C on 9/24 70% Pending. 190 1 No 

H1Aon 9/24 5% Pending 70 0 Yes 

H1B on 9/24 10% Pending 270 Yes 

F5C on 9/25 100% 266 items 75 No 

F5D on 9/25 5% Pending 25 No 

H4C on 9/25 Heavy equipment 696 cu ft soil moved 50 

H1B on 9/25 25% Pending 257 . Yes 

F5D on 9/26 15% Pending 275 30 No 

H1B on 9/26 50% Pending 281 Yes 

H4C on 9/26 Heavy equipment, 2592 cu ft soil moved 25 

F5D on 9/27 50% Pending 215 12 15 No 

H1B on 9/27 439 items 175 Yes 

C3C on 9/27 5% Pending 30, No 

H4C on 9/27 Heavy Equipment 

H4D on 9/27 Heavy equipment, 1561 cu ft soil moved 15 

F5Don9/28 100% 31 items 210 25 No 

C3C on 9/28 20% Pending 235 No 

1 H4D on 9/28 Heavy equipment, 2,294 cu ft soil moved 75 12 

Totals: 2308 237 22 61 

The Followlnfls Grids have received a Quality Assurance check this week: 

I1A.F5C, H1B 

Comments: 
9/20 meeting: Guardian ops update. Monday 9/17,350 cu yds of soil moved from the Pit area where it had been 
staged, to grid J4A, staged for hydro-aeration. Tuesday 9/18,16ea 11/4 yd buckets of soil were processed. By 1500 
hrs on Thurs 9/20,50ea 11/4 yd buckets were processed. The Det hazard analysis has been completed and Is 
awaiting approval. Next week excavation of the partial grids with Heavy Equipment will begin, asbestos sampling will 
be performed and dust monitoring will continue. No safety or security Issues, good communications w/Advent and 
ATK. Two 
UXOT-2's from each team have been rotating daily at the hydro aeration stations, two UXOT-2's from team 1 have 
been working in support of the heavy equipment excavation operation since Tuesday 9/25. 




